



Development of Water Quality Standards for Willard Spur

Schedule & Plan Forward

Willard Spur Steering
Committee

June 23, 2011



Next Steps

- **June - July 2011**
 - Ongoing sampling
 - Literature review
 - *Conceptual Model*
 - *Indicators*
 - Bring Science Panel members up to speed
 - *Send background materials for review*





Next Steps

- **Steering Committee Mtg – August 4**
 - Update on progress
 - Discuss schedule & procurement process
- **August 2011**
 - 2-day workshop (Aug 15-16?)
 - *Site tour*
 - *Background and 2011 sampling*
 - *Conceptual model and indicators*
 - *Path forward*





Next Steps

- **Science Panel workshop (Sept 14)**
 - Discuss conceptual model
 - Discuss objectives, projects, SOPs
 - Steering Committee Mtg to confirm path forward
- **Science Panel workshop (Oct 6)**
 - Confirm studies and objectives
 - Steering Committee Mtg to discuss/approve direction





Next Steps

- **October**
 - Develop scope of work for each study
 - DWQ to begin procurement process with Principal Investigators
- **Science Panel meeting (Nov 3)**
 - Approve scopes of work for studies
- **Proposals received mid-December**





Next Steps

- **Science Panel Mtg (Jan 12)**
 - Discuss proposals
 - Make recommendations to Stg Com
- **Finalize workplans February- March**

