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M E M O R A N D U M   
 

Proposed Research Plan 
Development of Water Quality Standards for Willard Spur 

Willard Spur Science Panel

Willard Spur Steering Committee, 
Utah Department of Environmental Quality, Division of Water Quality 
(DWQ)

FROM: CH2M HILL 

DATE: October 27, 2011 

 
This memorandum provides a summary of the proposed research, timeline, budget, and 
management for the Development of Water Quality Standards for Willard Spur project.  The 
information included herein is based upon Science Panel discussions on September 22 and 

October 6, 2011.  The intent is for this research plan to serve as the basis for the development 
and implementation of detailed work plans for the research. 

Proposed Research 
The Science Panel was charged with the responsibility to identify and oversee the studies 
required to address the question: “What water quality standards are fully protective of beneficial 
uses of Willard Spur waters as they relate to the proposed POTW (publicly owned treatment works) 
discharge?”This question represents the overall program objective.  

Two questions were identified that follow from the program objective, i.e., these questions 
must be answered for the program objective to be achieved.  The questions are as follows: 

1. What are the potential impacts of the Perry Willard Regional Wastewater Treatment 
Plant on Willard Spur? 

2. What changes to water quality standards will be required to provide long term 
protection of Willard Spur as they relate to the proposed POTW discharge? 

To provide answers to these questions, the three following key research areas were agreed 
upon:   

1. Define and understand the food web of Willard Spur 

2. Define the water and nutrient budget for Willard Spur 

3. Define responses to eutrophication within Willard Spur 

Research will closely follow the conceptual models defined in a memorandum dated 
August 2, 2011 (“Draft Conceptual Models”).  Figure 1 Illustrates how the various research 
studies fit into this structure, as well as accomplish the overall program objective. The 
objectives of each study are detailed in the following sections.  

TO: 

COPIES: 



 

 

 

FIGURE 1 
Overall Structure of Proposed Research 



 

 

1.0 Understanding the Willard Spur Food Web 
Studies focusing on this research area will define the Willard Spur food web, thereby 
defining these beneficial uses, and determine if and how the food web changes due to 
nutrient increases. Investigations will help identify key indicators that can be monitored to 
evaluate the long-term effect on the Willard Spur ecosystem. Findings from each study will 
be combined to understand and create a link between each element of the food web. Results 
from these studies will also be inputs for studies indicated in other research areas. 

1.1 Avian Use 
Objectives 
The avian study(ies) will address the following questions: 

1. What does the literature describe in terms of bird species/numbers, existing models, 
and understanding of bird foraging and reproductive use of Willard Spur?  What are 
the data gaps in the literature? 

2. What bird species currently use Willard Spur? 

3. What are their numbers by species? What factors might affect bird abundance in 
Willard Spur, e.g., water level, season, food availability, habitat, etc.?  How do bird 
numbers vary over time in relation to these factors?  

4. How has bird use (i.e., species and population) changed over time? 

5. What are the preferred food items for waterfowl and shorebirds using Willard Spur 
at various times during the year?  Are the birds opportunistic or specific in what 
they are looking for?   

6. What is the energy value of important food items for key bird guilds? 

7. What are the foraging and nesting habits of bird species using Willard Spur?  What 
is their preferred habitat for foraging and nesting? 

8. How does bird use (species or population) vary with changes in habitat, water level, 
and water quality (e.g., salinity, dissolved oxygen, etc.)? 

9. What is the avian contribution to the nutrient budget for Willard Spur?  How much 
time do birds spend at Willard Spur?  How much mass do they accumulate while at 
Willard Spur?   

Notes:  
1. Existing U.S. Fish & Wildlife Service (USFWS) and Utah Division of Wildlife 

Resources (DWR) bird survey databases for species/population/use/timing will be 
used and extended for this study and the database will be linked to habitat, water 
level and field conditions. 

2. Possible partnership with USFWS/DWR should be considered.  In addition to its 
monthly bird surveys at Bear River Migratory Bird Refuge (BRMBR), USFWS has an 
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ongoing study investigating mercury and selenium contaminating in waterbird eggs 
and their risk to avian reproduction at BRMBR.  This study includes an evaluation of 
nesting and foraging habits/habitats in the area.  In addition to its monthly bird 
surveys at Harold Crane Wildlife Management Area (WMA), DWR continues its 
aerial bird surveys of Willard Spur. Bio-West, Inc. has also been completing bird 
surveys in the western portion of Willard Spur as part of the Great Salt Lake 
Minerals (GSLM) Environmental Impact Statement (EIS).  These data will be 
important for historical comparison and ongoing surveys may be augmented to 
address specific needs of this project. 

3. Drs. John Cavitt and Josh Vest (and others) have completed extensive work on 
waterfowl and shorebird energetics for GSL.  Dr. Cavitt has prepared a proposal to 
DWQ to add Willard Spur to his current GSL wetlands waterfowl diet/energetic 
study.  Sampling would occur in October - December. 

4. The proposed study will rely upon data regarding fish, hydrology, habitat, 
vegetation, water chemistry, and eutrophication responses in water, plants, and 
macroinvertebrates from other projects in this program.  Close coordination of 
efforts will be required especially for questions 8 and 9. 

5. Results from this objective will be an input to Project 1.5 and 2.1. 

6. This project will be linked to Project 1.1 and 1.3 to define food web. 

1.2  Fish Use 
Objectives 

1. What does the literature describe in terms of fish species/numbers and 
understanding of fish foraging and reproductive use of Willard Spur?  What are the 
data gaps in the literature? 

2. What fish species currently use Willard Spur?   

3. For each population, how does the abundance of key life stages vary spatially and 
temporally?   Can the number of piscivorous birds on Willard Spur be used to 
identify numbers of fish? 

4. What factors might affect fish abundance in Willard Spur, e.g., water level, season, 
food availability, habitat, etc.?  How do fish numbers vary over time in relation to 
these factors? 

5. What are the preferred food items for fish using Willard Spur at various times 
during the year?  Are the fish opportunistic or specific in what they are looking for?   

6. What are the foraging and reproductive habits of fish species using Willard Spur?  
What is their preferred habitat? 

7. How does fish use (species or population) vary with changes in habitat, water level, 
and water quality (e.g., salinity, dissolved oxygen, etc.)? 
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8. What is the fish contribution to the nutrient budget for Willard Spur?  How might 
foraging habits influence abiotic characteristics, which in turn may affect nutrient 
dynamics? 

Notes:  
1. Existing data describing the fish population in Willard Spur has yet to be. 

2. Possible partnership with DWR to be considered.  Dr. Wayne Wurtsbaugh is 
developing a proposed study with students to understand the fish population of 
Willard Spur.  Bio-West has possibly evaluated fish populations in Bear River Bay as 
part of their GSLM work.  

3. This study should be coordinated with other projects in Research Area #1 to leverage 
sampling efforts for these projects.  Close coordination of efforts will be required 
especially for questions 7 and 8. 

4. Results from this objective will be an input to Project 1.5 and 2.1. 

5. This project will be linked to Project 1.1 and 1.3 to define food web. 

1.3 Macroinvertebrates  
Objectives 

1. What does the literature describe in terms of expected macroinvertebrate taxa and 
how they and their density/biomass might change by key habitats, season, and 
water quality? 

2. What macroinvertebrate taxa use Willard Spur and what are their density/biomass 
within key habitats? 

3. How do macroinvertebrate taxa and density/biomass vary by 
a. Location in Willard Spur? 
b. Habitat type and quality? 
c. Season? 
d. Water level and water quality, i.e., salinity, nutrient concentrations? 

4. What is the macroinvertebrate contribution to the nutrient budget for Willard Spur? 

Notes:  
1. DWQ has been regularly collecting macroinvertebrate samples throughout Willard 

Spur in 2011.  The sampling approach should be re-evaluated to make possible 
changes for 2012.   

2. DWQ and Dr. Larry Grey have done extensive work previously linking 
macroinvertebrates and nutrients in GSL wetlands.  This work should be considered 
as part of this study. 

3. This study should be coordinated with other projects in Research Area #1 to leverage 
sampling efforts for these projects.   
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4. DWQ’s ongoing study to develop assessment protocol for GSL wetlands should be 
considered as part of this study. 

5. Results from this objective will be an input to Project 1.5 and 2.1. 

6. This project will be linked to Projects 1.1, 1.2, 1.4. 

1.4 Habitat/Vegetation Mapping in Willard Spur 
Objectives 

1. What does the literature describe in terms of existing vegetation and habitat in 
Willard Spur?  

2. What invasive species of vegetation are of concern in Willard Spur? 

3. What species of emergent and submerged aquatic vegetation are of interest in 
relation to the habitat and impacts from nutrients in Willard Spur? 

4. What is the existing distribution of vegetation, including percent cover for emergent 
vegetation, submerged aquatic vegetation, and invasive species (i.e., phragmites), 
phytoplankton, and biomass of algae, within Willard Spur? 

5. How does this distribution affect habitat and change spatially and temporally with 
changing water levels, season, and water quality, i.e., salinity, nutrient 
concentrations? 

6. What are the effects of nutrients on the distribution and abundance of invasive plant 
species?  (What does the literature reveal?) What are the effects of invasive plant 
species on habitat values and use by wildlife?What habitat types exist in Willard 
Spur?  How are they linked to water level? 

7. What is the evolution of habitat in Willard Spur as water quality and water levels 
change? 

Notes: 
1. Dr. Karin Kettenring is beginning an effort this year to map changes in habitat in the 

eastern third of GSL.  This study will continue for the next two years.  The study’s 
focus is upon changes in emergent vegetation and invasive species but may be 
helpful in mapping changes in other vegetation and habitat as well.  The extent of 
this study’s coverage of Willard Spur will need to be confirmed. 

2. Ducks Unlimited completed an evaluation of GSL wetlands habitat in 2006 that 
should be considered.  Dr. Kettenring also noted that previous vegetation mapping 
was completed in 1992.  Dr. Theron Miller noted that Frontier Geosciences had 
photographed wetlands in 2004 or 2005 along GSL for the purposes of mapping 
vegetation but this data has not been processed yet.  Should consider using this and 
other available aerial/satellite imagery.  

3. Should look into using drones to aerially photograph Willard Spur at various times 
of the year to evaluate trends and linkages to algae and phytoplankton. 
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4. The Utah Geological Survey is currently completing a Phase I wetland mapping 
effort for GSL.  This includes LiDAR mapping of the area in October 2011.  This 
mapping should be helpful in mapping ground elevations, water levels, and habitat. 

5. This study should be coordinated with other projects in Research Area #1 to leverage 
sampling efforts for these projects.   

6. DWQ’s ongoing study to develop assessment protocol for GSL wetlands should be 
considered as part of this study. 

7. USFWS and Dr. Kettenring have done extensive work evaluating the propagation of 
invasive species in BRMBR and surrounding areas.  This work should be considered 
as part of this study. 

8. DWQ, the Jordan River/Farmington Bay Water Quality Council, and Dr. Heidi 
Hoven have done extensive work linking SAV, algae, phytoplankton, and nutrients 
in GSL wetlands.  This work should be considered as part of this study. 

9. This study will include extensive coordination with other projects. 

1.5 Food Web Model  
Objectives 

1. Develop a food web model that combines input from the Avian Use, Fish Use, 
Macroinvertebrates, and Habitat/Vegetation studies to enable the evaluation of 
impacts from water level and water quality. 

2.0 Understanding the Water & Nutrient Budget of Willard Spur 
Studies focusing on this research area will attempt to understand the sources and loads of 
nutrients to the Willard Spur and the influence of the discharge from the Perry Willard 
regional Wastewater Treatment Plant. Findings from each study, notably internal nutrient 
cycling, will be combined to understand the total budget. Results from some of the studies 
will also be inputs for studies indicated in other research areas. 

2.1 Water and Nutrient Budget 
Objectives 

1. What hydrologic and meterological data are available for Willard Spur? 

2. What are the water sources to Willard Spur?  How do flow rates change at these 
locations throughout the year (i.e., what are the individual and combined 
hydrographs?)? 

3. What are the outflow mechanisms and rates of Willard Spur, i.e., outflow to Bear 
River bay and evapotranspiration? 

4. How does the water level change in relation to inflow, outflow, and wind events?  
How do water depths and surface area vary spatially and temporally in relation to 
the water level? 
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5. What range of flow regimes should be considered for use in evaluating nutrient 
cycling and the food web of Willard Spur?  What are the flow regimes and 
conditions that are most critical to changing habitat, birds, and nutrients (this will 
require significant input from and coordination with other projects)?   

6. Under what conditions does the Perry Willard Regional Wastewater Treatment Plant 
effluent reach Willard Spur?  How does this outflow mix with Willard Spur?  How 
large of an area does it influence? 

7. What is the nutrient budget for Willard Spur?  What are the nutrient loads from the 
various water inflows? How much of a nutrient load is exported from Willard Spur?  
How does internal nutrient storage and cycling affect the nutrient budget? 

8. How do nutrient concentrations vary in Willard Spur both spatially and temporally? 
Is isotope analysis a valid means of determining the source of nutrients in critical 
areas of Willard Spur? 

Notes:  
1. The flow regimes identified in No. 5 will inform the scenarios addressed in Research 

Area #1.  

2. DWQ and USGS have been collecting flow and meteorological data throughout 2011.  
The current monitoring plan should be re-evaluated and possible changes 
considered for 2012.  

3. The effort should develop relationships between inflows and water levels in Willard 
Spur as well as recurrence intervals. 

4. Dr. David Tarboton is completing significant work evaluating changes in GSL water 
level due to changes in inputs and outputs to GSL.  This work should be considered 
as part of this study.   

5. DWQ is working to understand the residence time of water and understand the 
influence of seiche events on water level in Willard Spur.  This work should be 
considered as part of this study. 

6. Nutrient contributions from birds, fish, macroinvertebrates, plants, and sediments 
developed from the other studies should be considered.  Close coordination with the 
Eutrophication Response (Research Area #3) studies is critical. 

3.0 Eutrophication Responses 
This research area will define the link between nutrient loading and the Willard Spur food 
web to understand the response of the system to nutrients.   These experiments will be 
designed to identify critical thresholds in response.  These relationships will be used in the 
nutrient budget and food web models developed Research Areas #1 and 2.   
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3.1 Nutrient Cycling – Sediment 
Objectives 

1. What are the sediment characteristics? Dodeposition rates/patterns changed 
spatially and temporally?  Does the organic matter content of sediment change 
temporally and spatially?  How have nutrient deposition rates changed over time?  
How have diatoms in the sediment changed over time? 

2. What controls sediment and pore water chemistry in Willard Spur, e.g., hydrology, 
redox potential, inundation, TOC, etc.?  How does it change spatially and 
temporally?  How does it affect macroinvertebrate and SAV populations?  How do 
sulfide and metal concentrations compare with other GSL wetland locations? 

3. How much of the nutrient load is stored in sediments in Willard Spur?  How much 
of Willard Spur sediment nutrient stores are available for reintroduction into the 
system via both geochemical and biological processes? 

4. What is the sediment oxygen demand (SOD) in Willard Spur?  How does it change 
spatially and temporally?  What processes control or drive SOD in Willard Spur? 

5. What is the current sediment/water exchange rate for nutrients in Willard Spur? 
How does it change spatially and temporally? What processes control or drive this 
flux in Willard Spur? 

Notes:  
1. DWQ has been collecting sediment samples throughout Willard Spur in 2011.  The 

data and current sampling plan should be re-evaluated and possible changes 
considered for 2012. 

2. Drs. Bill Johnson and Ramesh Goelle and their students have done significant work 
investigating relationships between nutrients and sediments in GSL wetlands.  This 
work should be considered as part of this study. 

3. DWQ’s ongoing study to develop assessment protocol for GSL wetlands should be 
considered as part of this study. 

4. This work should be closely coordinated with macroinvertebrate, vegetation, other 
nutrient cycling, and nutrient budget studies. 

3.2 Nutrient Cycling – Vegetation 
Objectives 

1. What role do emergent vegetation, SAV, phytoplankton and algae play in the 
nutrient cycle of Willard Spur?   

2. What controls the response of emergent vegetation, SAV, phytoplankton and algae 
and how do they interact?  How do nutrients affect these elements and their 
response?  What is the threshold of nutrients that creates this response?  How do 
other factors affect these responses, i.e., salinity? 
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3. How do emergent vegetation, SAV, phytoplankton and algae contribute to the 
nutrient budget? How do they contribute to the export of nutrients from Willard 
Spur to Bear River Bay? 

4. How does the portion of the nutrient cycle attributed to emergent vegetation, SAV, 
phytoplankton and algae affect the sediment, water chemistry, and 
macroinvertebrate populations? 

Notes:  
1. DWQ has been monitoring SAV throughout Willard Spur in 2011.  The data and 

current monitoring plan should be re-evaluated and possible changes considered for 
2012. 

2. Dr. Heidi Hoven has done significant work investigating the relationships between 
nutrients, SAV, phytoplankton, algae, water chemistry, and sediment in GSL 
wetlands.  This work should be considered as part of this study.    

3. DWQ’s ongoing study to develop assessment protocol for GSL wetlands should be 
considered as part of this study. 

4. This work should be closely coordinated with macroinvertebrate, vegetation, other 
nutrient cycling, and nutrient budget studies. 

Proposed Timeline 
The proposed Willard Spur research program is expected to extend at least through 
December 2014.  The Willard Spur program will be delivered in three phases: 

1. Development and planning (2011) 

2. Implementation (2012-2013) 

3. Evaluation & Recommendations (2014) 

See Attachment 1 for the proposed schedule through 2014. 

Proposed Budget 
The Utah Water Quality Board approved the expenditure of up to $1 million for the 
proposed Willard Spur research in December 2010.  DWQ will work with the Science Panel 
to prioritize the proposed research and the Principal Investigators to refine their workplans 
and budgets to meet the State’s budget.   

Proposed Delivery Model 
Organization 
Critical to the success of the research program is the involvement of a Steering Committee 
and Science Panel to provide input, guide research, and provide recommendations to DWQ. 
DWQ will facilitate the process, work with the Water Quality Standards Workgroup 
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(another venue soliciting stakeholder and public input), and provide final recommendations 
to the Utah Water Quality Board. The Utah Water Quality Board holds the authority to 
make any changes to Utah water quality rules and regulations. See Figure 1 for an 
illustration of how the various decision making bodies are organized.  See memorandum 
dated August 1, 2011 (“Background Information”) for further description of the 
organization and approach for this project. 

 

FIGURE 1  
Organizational Chart 

Program Management 
A programmatic approach to managing this project will be required by virtue of the number 
of individual projects (i.e., studies) and Principal Investigators (PIs) that will be engaged in 
achieving the objectives.  Each project will have its own objectives and deliverables but must 
integrate cohesively with other projects to achieve the overall program objectives.  A 
programmatic approach provides for a small, core team that directs and oversees these 
activities to achieve that purpose. 

DWQ will implement and oversee all activities for the Willard Spur Program.  CH2M 
HILL’s role is to support DWQ in completing these tasks and achieving program objectives.  
Figure 2 illustrates the collaboration between DWQ, CH2M HILL, the Steering Committee, 
Science Panel, and the Independent Review Panel. 

As DWQ’s project manager, Jeff DenBleyker will coordinate and facilitate the activities of 
the Steering Committee and Science Panel on behalf of DWQ and administrate the overall 
program.  Jeff will administrate the individual research projects identified as part of the 
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program and facilitate the Science Panel’s role by providing day-to-day management and 
oversight of the projects and bringing them to a successful conclusion.  Jeff will defer to 
DWQ staff first to provide assistance to the Steering Committee, Science Panel, or PIs.  If 
DWQ staff are not available, Jeff will supplement with CH2M HILL staff as needed.   

Jeff will be assisted by a small team of scientists from CH2M HILL (see Figure 2) whose role 
will be to assist with:  1)project planning and development, 2) oversight of the development 
of project workplans (including scopes of work, schedules, budgets, Data Quality Objectives 
(DQOs), quality assurance protocol, standard operating procedures for field sampling), 3) 
advising/managing PIs on a day-to-day basis, 4) analysis/evaluation of final reports, 5) 
integration of results into an integrated decision science model, and 5) development of a 
final program report.  This team will include 3 Task Leads.  They are as follows: 

• Gary Santolo – food web and avian studies 

• Earl Byron, PhD – water and nutrient budget 

• Sharook Madon, PhD – nutrient cycling 

 
Figure 2 
Organizational Chart for Proposed Programmatic Approach 

Selection of Principal Investigators 
The selection of principal investigators for completion of the identified research will be 
based upon qualifications to do the work, experience and familiarity with the Willard Spur 
and Great Salt Lake ecosystem, their proposed approach, and proposed budget and 
schedule.  As identified above, the required timeline makes it impossible to implement a 
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formal selection process with a public request for proposals.  Thus, it is proposed that 
selections be made with the following criteria: 

1. All work will be completed through contracts with State of Utah academic or 
research institutions, State of Utah or federal agencies, or amending existing 
contracts if applicable.  These entities may subcontract work with others if required, 
however the primary contract must be between these entities and the Division of 
Water Quality. 

2. Projects in Research Areas 1 and 2 are extremely time critical and are already well 
defined.  This work will be completed by PIs at State of Utah or federal agencies who 
are qualified and already engaged with work with DWQ on Willard Spur and/or 
GSL work.  These PIs will be engaged immediately to define workplans for work 
beginning in January 2012. Workplans will be reviewed by DWQ, the Science Panel, 
CH2M HILL to provide input and ensure clear linkages among subprojects exist and 
that specific outputs are directly tied to overall program objectives.  Where 
appropriate, collaboration between these PIs and other scientists is encouraged, but 
the overall responsibility for managing these work elements lies with each PI.   

3. Projects in Research Area 3 are less time critical but if current timelines are to be met 
they must urgently begin by April 2012.  This area also requires interdisciplinary 
cooperation. We propose that DWQ submit a request for proposals to State of Utah 
universities for this work.  The selected university(ies) will hold the prime contract 
but may subcontract to others. 
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Attachment 1 
Proposed Schedule 



AUG-OCT, 2011
Willard Spur Science Panel to 

define objectives, indicators and 
recommend research studies for 

Willard Spur Program.

OCT 31, 2011
Willard Spur Science Panel and 

DWQ to finalize research studies 
and their objectives. 

DWQ to identify the budget for 
research studies in Research 

Areas 1, 2, and 3.

General DWQ Activities and Combined Activities 
for Research Areas 1, 2, and 3
Willard Spur Studies for Research Areas 1 and 2
Willard Spur Studies for Research Area 3

COLOR KEY:

Proj\NorthDavisCountySewe\341055\WillardSpur\WS_StudiesProjectSchedule.ai   OCT-11    ckm

JAN 2012
Willard Spur research studies in 
Research Areas 1 and 2 initiated.

JAN 12, 2012
Final Science Panel and 

Steerting Committee meeting to 
approve Research Areas 1 and 2.

All proposals to RFP for studies 
in Research Area 3 are received 

by DWQ.

JAN 26, 2012
Willard Spur Science Panel and 

DWQ to complete proposal review.

JAN 31 / FEB 2, 2012
Shortlisted PIs are asked to 
present and are interviewed.

FEB 9, 2012
Willard Spur Science Panel and 
DWQ to make PI selection for 
studies in Research Area 3.

DWQ develops RFPs for studies 
in Research Area 3.

FEB, 2012
Workplan, schedule, and budget 

finalized.

APR, 2012
PIs to initiate sample and data 

collection.

MAR, 2012
DWQ to complete contracts.

MAY 31, 2012
Willard Spur PIs to present progress 

to Science Panel and DWQ.

OCT-DEC, 2012
Willard Spur Science Panel to 
review available data, PIs for 
Research Areas 1, 2, and 3 to 

present progress.
Science Panel makes 

recommendations for 2013.

DEC 31, 2012
DWQ makes final database 

including all analytical and field 
information for 2012 field work.

MAY 2013
Willard Spur PIs to present 
progress to Science Panel 

and DWQ.

OCT-DEC, 2013
Willard Spur Science Panel 

reviews available data, interview 
PIs and make recommendations 

for analyzing data in 2014.

DEC 27, 2013
DWQ makes final database 

including all analytical and field 
information for 2013 field work.

JAN-MAR, 2014
Willard Spur Science Panel and PIs 

analyze datasets, complete 
modeling for 2011-2013 datasets.

MAR 6, 2014
Willard Spur Science Panel 

deliberations and 
recommendations for condition 

assessment for Willard Spur; 
discuss recommendations for 

path forward.

MAR 14, 2014
Final reports submitted by PIs.

JUN 10, 2014
Willard Spur Science Panel 

deliberations and 
recommendations for accepting 

technical report.

JUL 31, 2014
Final technical report submitted 

for Willard Spur.

APR 24, 2014
Draft technical report for Willard 

Spur studies submitted, 
incorporating 2011-2013 studies 
and providing recommendations 

for protecting Willard Spur.

AUG-SEPT, 2014
Willard Spur Science Panel and 

Steering Committee deliberations 
for recommendations to protect 

Willard Spur.

OCT-DEC, 2014
Utah Water Quality Board 

deliberations and approval of 
measures to protect Willard Spur.

NOV, 2011
DWQ and CH2M HILL 

corresponds with the potential 
principal investigators (PI) for 
studies in Research Areas 1 

and 2 and requests submission 
of workplan.

NOV 30, 2011
PIs submit workplan and budget 

to Willard Spur Science Panel 
and DWQ.

DEC 8, 2011
Willard Spur Science Panel and 
DWQ meets with PIs to discuss 
objectives, workplan, schedule 

and budget.

DEC, 2011
DWQ and CH2M HILL summarizes 

2011 Willard Spur datasets and 
completes initial screening and 

analysis of data.

DEC 31, 2011
DWQ makes final database 

including all analytical and field 
information for 2011 field work.

DEC 15, 2011
Workplan, schedule, and budget 

finalized. Issue to Steering 
Committee for review. DWQ 

initiates developing the contracts 
for Research Area 1 and 2 studies.

DEC 1, 2011
DWQ issues RFP for studies 

under Research Area 3, with a 
submission deadline of 

January 12, 2012.

2011
WILLARD SPUR RESEARCH STUDIES PROJECT SCHEDULE

2012 2013 2014
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