



Date/Time/Location	Committee	Meeting Objectives
May 2011		
	DWQ & Review Team	<ul style="list-style-type: none"> DWQ to finalize Standard Operating Procedures and Quality Assurance Plan for 2011 sampling activities
June 23, 2011		
1:00 p.m. – 3:00 p.m. DWQ - 195 N. 1950 West Great Salt Lake Conference Room, 3 rd Floor	Steering Committee Meeting	<ul style="list-style-type: none"> Update on progress Discuss outfall location and confirm that this study should/should not move forward Discuss and finalize decision to proceed with seating a Science Panel Identify nominees for Science Panel
June – July 2011		
	DWQ	<ul style="list-style-type: none"> DWQ to identify and summarize historical data and literature review (e.g., past research on Willard Spur, conceptual models, indicators, etc.)
August 4, 2011		
1:00 p.m. – 3:00 p.m. DEQ – 195 N. 1950 West DEQ Board Room, main floor	Steering Committee Meeting	<ul style="list-style-type: none"> Update on progress Finalize composition of Science Panel
August 2011		
	DWQ	<ul style="list-style-type: none"> Summary report of available 2010 and 2011 data Invite and finalize agreements with Science Panel members Submit packet of background information to Science Panel members for review
September 13 & 14, 2011		
8:00 a.m. – 5:00 p.m. Location to be determined	Science Panel Meeting	<ul style="list-style-type: none"> Review background, objectives Discuss 2011 sampling plan and results Discuss and make a recommendation for a path forward – should the research program continue and how?
September 14, 2011		
1:00 p.m. – 3:00 p.m. Location to be determined	Steering Committee Meeting	<ul style="list-style-type: none"> Progress Update Discuss and make a recommendation for a path forward
NOTE: SCHEDULE CONTINUED ON NEXT PAGE		

Date/Time/Location	Committee	Meeting Objectives
October 6, 2011		
Noon – 5:00pm Location to be determined	Science Panel Meeting	<ul style="list-style-type: none"> • Progress Update • Discuss and finalize program objectives • Identify studies to be completed • Discuss sampling SOPs
November 3, 2011		
8:00am - Noon Location to be determined	Science Panel Meeting	<ul style="list-style-type: none"> • Confirm studies • Define study objectives • Make recommendation to Steering Committee
1:00pm – 3:00pm	Steering Committee Meeting	<ul style="list-style-type: none"> • Progress Update • Discuss and approve Science Panel recommendations
November 2011		
	DWQ	<ul style="list-style-type: none"> • Identify Principal Investigators (PIs) • Discuss and develop workplans with PIs
December 8, 2011		
	PIs	<ul style="list-style-type: none"> • Submit workplans to Science Panel for review
January 5, 2012		
8:00am - Noon Location to be determined	Science Panel Meeting	<ul style="list-style-type: none"> • Discuss workplans • Make recommendations to modify/approve workplans
1:00pm – 3:00pm	Steering Committee Meeting	<ul style="list-style-type: none"> • Discuss and approve Science Panel recommendations